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DIRECTOR SHIRE SERVICES REPORT 
 
12th September 2006 
 

DSS6 HAT HEAD SEWERAGE 
FILE: 217      AMB      

 
SUMMARY 
 
Reporting on the Hat Head Sewerage System.  
 

 
 
This report updates the previous reports on the Hat Head Sewerage 
Scheme.  
 
Sewerage Treatment Plant  
 
On the 15th August 2006, the Defects Liability Period (DLP) expired.  
Of eleven (11) items on the DLP only six items have been accepted 
as rectified in full.  The remaining five items are yet to be or are 
being addressed by the contractor.  The table below provides a 
brief outline of the outstanding items. 
 

Table 1:  Outstanding Items as pr Defects Liability Period 
 
Item Action Timeframe 
Leaking Chlorine 
tank 

To be replaced by 
contractor 

Designs approved 
awaiting contractor’s 
advice 

Computer operation 
programme 
interference with 
storms 

SCADA back up to be 
provided by 
contractor 

Received and 
currently being 
assessed 

Three floats tilting 
during aeration 

Contractor to 
address 

Met with Tenix 
representative onsite 
17 Aug.  Rectification 
trial occurring 
29 Aug. 

Storm flow and high 
flow settings 
(computer controls) 

Contractor’s control 
engineer to address 

Related to SCADA 
issues and currently 
being resolved 

Inlet works 
overflowing 

To be rectified by 
contractor 

Met with Tenix 
representative onsite 
17 Aug.  Rectification 
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trial underway to 
determine if airlock 
in inflow pipe is the 
cause 

 
An additional issue concurrently being addressed is the aeration 
grids which included contradicting instructions on maintenance and 
repairs.  Tenix has now supplied Macleay Water with a more 
comprehensive maintenance schedule for the aerators. 
 
If the remaining DLP items are not addressed quickly, it is likely 
that an extension of this DLP may occur. 
 
Sewerage Pumping Station  
 
This Defects Liability Period also concluded on 15 August 2006 for 
the Pump Station.  Outstanding matters are advice on the transfer 
pumps performance and longevity.  These matters are being dealt 
with currently to allow finalising of this DLP. 
 
EPA Licence 
 
An assessment of the EPA licence was undertaken in July for the 
part year licence since Council has been licence holder (February-
June) and the Annual Return was submitted to the EPA.  There no 
significant issues reported with the Annual Return. 
 
REPORT IMPLICATIONS: 
 
• Environmental 
 
When running efficiently and when all customer connections 
are complete the sewerage system will improve the 
environment of Hat Head. 
 
• Social 
 
The moratorium on the future development in Hat Head 
under DCP 37 continues through the period of the DLP and 
the post-DLP analysis.  This is likely to be complete by 
October 2006, then enabling the revision of DCP 37.  
 
• Economic (Financial) 
 
There are no economic implications from the 
recommendations. 
 
• Policy or Statutory 
 
There are  no policy implications from the recommendations. 
 
RECOMMENDATION: 
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That the information be noted. 
 
 
 
……………………………….. 
A P Vermeulen 
DIRECTOR SHIRE SERVICES 
 


