



BITUMEN RESEAL PROGRAM 2008/2009



Road Resealing Program

Description	Scheduled Start	Scheduled Finish
Urban Roads		
John Shaw Close (SWR) Roy Sanders St to End	Oct-08	Dec-08
Dorshae Close (SWR) Entrance St to End	Oct-08	Dec-08
Entrance Street (SWR) Gordon Young to Dorshae Close	Oct-08	Dec-08
Gothic Street (SWR) Trial St to Short St	Oct-08	Dec-08
Orara Street (SWR) Trial St to Short St	Oct-08	Dec-08
Trial Street (SWR) McIntyre St To Gothic St	Oct-08	Dec-08
Wentworth Avenue (SWR) Arthur St to End	Oct-08	Dec-08
Gorgon Young Drive (SWR)	Oct-08	Dec-08
Phillip Drive (SWR)	Oct-08	Dec-08
Mitchell Street (SWR) McIntyre St to Pacific St	Oct-08	Dec-08
Mitchell Street (SWR) Landsbough St to Paragon Ave	Oct-08	Dec-08
Landsborough Street (SWR) Mitchell St to Memorial Ave	Oct-08	Dec-08
Korogora Street (Crescent Head) Beranghi St to High St	Oct-08	Dec-08
Jubilee Lane (Kempsey) Tozer St to Sea St	Oct-08	Dec-08
Kidman Avenue (Kempsey) Forest Ave to Monash Ave	Oct-08	Dec-08
Lachlan Street (Kempsey) Hill St to End	Oct-08	Dec-08
Lower Lord Street (Kempsey) East End	Oct-08	Dec-08
Macquarie Street (Kempsey) Jersey St to Hill St	Oct-08	Dec-08
Kemp Street (Kempsey) Sea St to Wide St	Oct-08	Dec-08
Cylde Street (Kempsey) Mall to Forth St	Oct-08	Dec-08
Cylde Street (Kempsey) Forth St to Stuart St	Oct-08	Dec-08
Cochrane Street (Kempsey) Broughton St to Tabrett St	Oct-08	Dec-08
Eden Street (Kempsey) Sydney St to East to Bend	Oct-08	Dec-08
Rudder Street (Kempsey) Sullivan St to End	Oct-08	Dec-08
Sea Street (Kempsey) Danger St to Broughton St	Oct-08	Dec-08
Stuart Street (Kempsey) Forth St to Smith St	Oct-08	Dec-08



BITUMEN RESEAL PROGRAM 2008/2009



Kinchela Street (Gladstone)	Aston St to End	Oct-08	Dec-08
Rawson Street (Smithtown)	Park St to Jeffery St	Oct-08	Dec-08
Rural Roads			
Belmore River Right Bank	0km - 1.15km	Oct-08	Dec-08
Belmore River Right Bank	9.57km - 10.76km	Oct-08	Dec-08
Belmore River Right Bank	12.25km - 12.97km	Oct-08	Dec-08
Chain O Ponds	0km - 1.00km	Oct-08	Dec-08
Chain O Ponds	3.72km - 5.14km	Oct-08	Dec-08
Channells Way	0km - 0.45km	Oct-08	Dec-08
Collombatti Road	0.38km - 1.28km	Oct-08	Dec-08
Collombatti Road	8.62km - 10.43km	Oct-08	Dec-08
Everinghams Lane	0km - 1.27km	Oct-08	Dec-08
Everinghams Lane	1.27km - 1.55km	Oct-08	Dec-08
Francis Conn Place	0km - 0.24km	Oct-08	Dec-08
Frazer Close	0km - 0.24km	Oct-08	Dec-08