



GRAVEL RESHEETING PROGRAM 2008/2009



Gravel Resheeting Program

Description	Scheduled Start	Scheduled Finish	2008/2009 Approved
			Budget
Suez Road	July	July	\$45,000
Old Station Road	July	July	\$40,000
Five Day Creek road	September	September	\$30,000
Beranghi Road	October	October	\$40,000
Seale road	December	December	\$85,000
Collombatti Road	January	January	\$50,000
Spooners Ave	February	February	\$54,000
Salesyards Road	February	February	\$30,000
Mooneba Road	March	March	\$30,000
Mungay Mines Road	March	March	\$40,000
Mungay Creek Road	April	April	\$30,000
Hickeys Creek Road	April	April	\$30,000
Warbro Brook Road	May	May	\$30,000
Willi Willi Road	May	May	\$55,000
Dungay Creek Road	June	June	\$30,000
Pipers Creek Road	June	June	\$55,000
Smiths Creek Road	June	June	\$30,000
Point Plomer Road	June	June	\$80,000
Stuarts Point Area	June	June	\$30,000
Toorumbree Road	February	February	\$27,000