



DIRECTOR SHIRE SERVICES REPORT

12th July 2005

DSS3	FIVE DAY CREEK	
	FILE: FIVE DAY CK	KJF

SUMMARY:

Reporting on the progress of the Five Day Creek Road registration and realignment of Briggs Creek Crossing.



Council undertook to realign a section of Five Day Creek Road through private property and to register that section of Five Day Creek Road that was formed over private property and not within the road reserve boundaries. The registration involved the opening of the western deviation at Mr Percy White's property and the closure of the previous road in favour of Mr White. A copy of the plan is attached at [\[Appendix C\]](#). All realignment works have been completed.

Council's solicitor has notified Council that the registration of the road realignment has been finalised.

Council will now contact Mr White to negotiate the construction of a crossing over Briggs Creek. This issue was reported to Council in March 2003 and a copy of the report is attached at [\[Appendix D\]](#).

REPORT IMPLICATIONS:

- ***Environmental Implications***

The proposed crossing over Briggs Creek will have minor environmental implications, but will improve the safety of users.

- ***Social Implications***

The proposed crossing over Briggs Creek will allow heavy vehicle access further north and ensure a safer road without an old failing bridge.

- *Economic (Financial) Implications*

Costs for this proposal will be drawn from approved budgets for survey and resumption and road maintenance.

- *Policy or Statutory Implications*

All statutory obligations of the Roads Act will be met.

- *Director's Review*

Whilst the process of road closure and road opening has been slow, the proposed creek crossing can be promptly installed once agreement with the landowner is made.

RECOMMENDATION:

That the information be noted.

.....
K J Finnie
DIRECTOR SHIRE SERVICES