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DIRECTOR SHIRE SERVICES REPORT 
 
14th August 2007 
 
 

DSS3 2007 - 2012 TRANSPORTATION INFRASTRUCTURE 
DELIVERY PROGRAM 
FILE: 697      NJT                          {Folio No. *} 

 
SUMMARY: 
 
Reporting on the projects proposed to be included in the 2007 / 08 Works 
Program.  
 

 
 
At its meeting on the 10th July 2007 Council adopted the 2007 / 08 
Transportation Infrastructure Delivery Program and resolved: 
 

“That the Director of Shire Services provide a report 
including Quarry Road and Old Aerodrome Road in the 
2007/08 program and a recommendation of what is to be 
deleted.” 
 

Quarry Road 
 
A 380m unsealed section of Quarry Road from 0.49 to 0.87km from 
Collombatti Road is presently unsealed.  This section of the road links two 
existing sealed sections of road passing through unimproved wooded land 
adjacent to quarries. 
 
Section 94 contributions have been levied on the quarry operators for the 
extraction of gravel.  The contributions are based on a rate per cubic 
metre of extraction.  Council is presently in negotiations with the quarry 
operators regarding the amount of extraction that has occurred over the 
last few years so as to ascertain the funds that will be levied.  It is 
anticipated that Section 94 contributions will amount to about $15,000.  
 
The funds levied would not be sufficient to seal the road, but can offset 
part of the construction costs once they are received.  When received any 
Section 94 contributions for this road would allow Council to recoup any 
costs expended previously on its upgrading and these funds could then be 
used on other future Roads to Recovery projects. 
 
The estimated cost of initial sealing and constructing this section of 
Quarry Road is approximately $93,000.  It is recommended that this 
project be funded from the Roads to Recovery Program as follows:  
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• Savings have been made on a number of projects completed in 
2006 / 07 under the Roads to Recovery Program to the amount of 
$44,209.  

 
• An amount of $20,000 was provided for intersection improvements 

at the intersection of Arakoon Road and Cockatoo Place, Arakoon.  
This project was to improve sight distance, by removing some of 
the bank within an adjacent property.  The owners have now 
indicated that they are not willing to allow this to work to proceed.  
Further investigations have revealed that the improvement and 
relocation of some linemarking will improve the sight distance. 

 
• An amount of $30,000 was provided for intersection improvements 

at the intersection of Gowings Hill Road and Dondingalong Road.  
It was proposed to remove some of the bank within an adjacent 
property but negotiations have stalled with the landholder.  No 
other viable options are available at this stage to improve the sight 
distance issues.  This project can be reinstated in a future program 
if negotiations are successful. 

 
It is recommended that funding for the construction of Quarry Road be 
provided from the Roads to Recovery Program by: 
 
1. Savings of $44,209 from completed projects. 
 
2. Transferring $20,000 allocated for intersection improvements at the 

corner of Arakoon Road and Cockatoo Place, Arakoon. 
 
3. Deferring $30,000 provided for intersection improvements at the 

intersection of Gowings Hill Road and Dondingalong Road until 
negotiations with the affected property owner have been finalised. 

 
Old Aerodrome Road 
 
A 770m section at the southern end of Old Aerodrome Road from 2.02km 
to 2.79km south of Sherwood Road remains unsealed.  This section of the 
road passes through existing improved farmland and is adjacent to the 
airport.  
 
The estimated cost of initial sealing and constructing this section of Old 
Aerodrome Road is $175,000 including water main relocation, and 
property resumption.  It should also be noted that significant lead time 
will be required for service adjustment and property resumption.  
 
Old Aerodrome Road was listed for construction in 2008 / 09 in the 2007 - 
2012 Transportation Delivery Program under the Roads to Recovery 
Program.  
 
In order to bring forward the construction of Old Aerodrome Road to 2007 
/ 08 Council could defer two projects listed for 2007 / 08 in the Roads to 
Recovery Program. 

 
• Belmore Street, Crescent Head - Road rehabilitation - $85,000. 
• Cardwell Street, Arakoon – Road reconstruction - $90,000. 

 
It is recommended that Council defer the two projects listed in the 2007 / 
08 Roads to Recovery Program to 2008 / 09 in order to fund the 
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construction of Old Aerodrome Road from 2.02km to 2.79km south of 
Sherwood Road. 
 
REPORT IMPLICATIONS: 
 
• Environmental 
 
Some vegetation will need to be cleared and projects will be 
assessed by a Review of Environmental Factors. 
 
• Social 
 
The roads will be sealed and widened to improve safety. 
 
• Economic (Financial) 
 
There is no financial implication from this recommendation as it is 
proposed that funding be re-allocated within the existing budget.  
 
• Policy or Statutory 
 
Nil 
 
RECOMMENDATION: 
 
1 That the construction of Quarry Road from 0.49 to 0.87km 

be funded from the Roads to Recovery Program as outlined 
in the report. 

 
2 That the construction of Old Aerodrome Road from 2.02km 

to 2.79km south of Sherwood Road, be included in the 
Roads to Recovery Program for 2007 / 08. 

 
3 That the projects involving the rehabilitation of Belmore 

Street, Crescent Head, and the reconstruction of Cardwell 
Street, Arakoon, be deferred to 2008 / 09. 

 
 
……………………………….. 
A P Vermeulen 
DIRECTOR SHIRE SERVICES 
 


