
ACTION PLAN
DEC2020



Kempsey Shire Council acknowledges the  
land of the Thungutti/Dunghutti Nation.  
We pay respect to Elders past and present.  
We acknowledge the role of emerging leaders  
to continue to guide us in the future.  
We acknowledge the Stolen Generations  
and the need to change practices to be inclusive.  
This land always was and always will be Thungutti/Dunghutti land.
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Commencing in late 2019, Kempsey Shire was 
severely impacted by large scale bushfire 
events that resulted in 46% of the local 
government area being burned and more than 
340 houses, outbuildings and facilities being 
damaged or destroyed by fire.

Burning 150,750 hectares of land, 46% of which 
was private property, the scale of the event was 
profound for the shire and severely impacted 
key industries including primary producers and 
forestry.  

The huge scale of the firefighting operation 
involved Rural Fire Service and emergency 
services teams from multiple regions, 
coordinated by the RFS Mid North Coast team. 
Homes, businesses, livestock, grazing land, 
forestry, crops, machinery and infrastructure 
were lost or damaged in this devastating event. 

The bushfire event compounded on the 
terrible impact of an ongoing drought that 
had already crippled much of the region. Then 
within months of the fires, much of the shire 
experienced significant rain. 

The combined impacts of these events, in 
addition to the scale of the disaster, has resulted 
in unprecedented community hardship with 
the long term impacts of the disaster on the 
environment, the economy and the health and 
wellbeing of the community yet to be realised.

The full extent of damage to property is still 
being measured, and it is widely understood the 

economic impact of a disaster of this scale will 
be significant and ongoing.

From the outset Council were closely involved 
in the emergency response led by the Rural Fire 
Service and NSW Police. In the ensuing months 
Council’s focus shifted to actively working to 
support residents with the task of recovery and 
rebuilding.

Council has engaged with the affected 
communities since the first weeks to understand 
their immediate needs as well as the work 
required to rebuild. Community meetings 
have been held to link residents with support 
services, provide up to date information and 
hear the needs of the community. In addition, 
dedicated staff have provided one-on-one 
support for impacted residents. This 
ongoing work ensures that the 
communities and individuals have 
been able to share concerns and 
provide valuable input.

It is vital that the community 
has a sense of ownership 
in this recovery planning 
process. As such, a focus 
on engagement with these 
communities will continue 
as we support the 
recovery journey of the 
Macleay Valley.

The community resilience 
and cooperation that 

has been the overwhelming response to 
these compounding disasters is a point of 
pride and feeds Council’s confidence that 
the communities impacted by these natural 
disasters can not only recover but 
thrive in the wake of this 
terrible chapter in our 
history.

INTRODUCTION 
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The Shire of Kempsey is a diverse region, 
comprising mountain and forested areas, 
open farmlands, urban areas, coastal beaches 

and seaside towns. The towns and 
communities of the 

shire are equally 
diverse. 

The original inhabitants of this area are the 
people of the Dunghutti Nation made up 
of the Dangaddi, Daingatti, Thungutti and 
Djunghatti people. The Dunghutti nation is 
bordered by the Gumbaynggirr in the north, 
Biripi in the south and Anaiwan in the west.

European settlement began in 1827 when 
Capitan A.C. Innes established a cedar party 
north of Euroka Creek on the Macleay River.

At the heart of the Macleay Valley is 
Kempsey, the main service town for the 

community. Built on the banks of the 
Macleay River, it continues to be 

a key centre. Kempsey has the 
largest residential population 

and is the principle serviced 
centre for the shire, 

providing a range of 
administrative, civic, 

education and health 
services. 

The Macleay River 
is the artery of 
our community 
that meanders 
through rural 
and urban 
areas. Whilst 
core to the 
valley’s 
development, 
the river’s 

serenity is sometimes interrupted and the 
flood prone nature of parts of the valley 
largely shape distinctive land use patterns 
and built form.

The shire boasts over 15,000 hectares of 
National Parks and 79 kilometres of pristine 
coastline. The diverse range of individual 
plant species and vegetation range from 
coastal heathland to subtropical warm 
temperate and cool temperate rainforests. 
This broad variety of habitats support a 
large diversity of fauna.

The Macleay Valley has strong foundations 
in cattle, dairy and cropping and, in recent 
years, has witnessed further growth 
through new and higher-value agriculture 
production on smaller parcels of land. 
The Upper Macleay communities are 
predominately supported by the small 
towns of Willawarrin and Bellbrook.  Both 
towns have a small primary school, a local 
pub and general store.

Farming enterprises are established 
throughout the shire, however those 
most impacted by the recent drought and 
bushfires are the broad range of primary 
producers across the Shire as well as those 
residents living on small acreage on the 
Upper Macleay.

ABOUT KEMPSEY SHIRE



THE BUSHFIRE EVENTS
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Bushfires intensified in rural areas west of 
Kempsey on Saturday 26 October 2019, 
triggering a section 44 declaration under the 
Rural Fires Act 1997.

Whilst fires had burned from 10 August, 
the horrific day of 8 November was the day 
residents of the Shire are unlikely to forget. 
On that Friday multiple local townships 
were devastated as the Carrai East bushfire 
breached containment lines and spread 
rapidly in multiple directions. The fire passed 
through the village of Willawarrin and 
threatened the historic village of Bellbrook.

The fires continued for many weeks and the 
small communities of Bellbrook, Millbank, Five 
Day Creek, Boonanghi-Wittitrin, Nulla Nulla, 
Temagog, Wittitrin, Willawarrin, Moparrabah 
were all impacted.

In this time, one person lost their life and over 
1,050 members of the community sought 
shelter at the Evacuation Centres. Many 

properties were left isolated without power, 
phone or suitable drinking water.

From the day after the disaster first struck, 
work began on the clean-up and recovery for 
these small but resilient communities even 
as the fires still threatened. The primary focus 
was to restore road access, electricity and 
provide potable water to the impacted areas. 

Council has played a vital role in the 
coordination of both recovery and the 
emergency response as the bushfire event 
continues to impact our region. 

In total, from 1 July to 31 December 2019, 
616 Major Fire Incidents were reported in the 
shire, compared to 342 in the same period the 
year before. Overall, Kempsey Shire has been 
significantly impacted by the bush fire events 
with 46% of the local government area burnt.
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BUILDING IMPACT
Destroyed:  
67 houses, 3 Facilities and 170 Outbuildings

Damaged:  
23 houses, 7 Facilities and 70 Outbuildings

COUNCIL BRIDGES
Destroyed: 5    Damaged: 6

STATE 
FOREST
16,582 ha (11%)

NATIONAL 
PARK
69,345 ha (46%)

PRIVATE 
PROPERTY
61,807 ha (41%)

TOTAL AREA 
BURNT
150,750 ha



RESPONSE AND RECOVERY

Kempsey Shire Council commenced recovery 
work in the days immediately after the Carrai 
East fire devastated the Upper Macleay 
communities. The primary areas of focus were 
to restore access for both emergency services 
and those seeking to return to their properties, 
with many roads and bridges impacted, to 
restore essential services and to provide 
potable water to the impacted community. 

In addition, numerous Council staff members 
worked at the Emergency Operations Centre. 
Rural Fire Service Centre and the Emergency 
Evacuation Centre during the response phase 
to provide support to the community.  Soon 
afterwards the Willawarrin Recovery Centre 
was opened and coordinated by Council.

Council has appointed a Recovery Coordinator 
and regular community meetings have been 
held. Recovery drop-in centres continued until 
March 2020 to keep communities informed 
on the status of the fires, the progress of 
the recovery and the available resources. 
Engagement meetings were held across 
the shire to ensure the community has the 
opportunity to participate in the process of 
recovery.

A thank you parade and concert with music, 
entertainment and kids activities was 
planned for late March as a way for the 
community to thank the fire fighters and 
to mark the end of the bushfire season, 

however this was sadly postponed due to the 
coronavirus pandemic.

In addition to the significant infrastructure 
works to ensure people could return home as 
soon as it was deemed safe, since the outset 
Council has worked with local organisations, 
charity and not-for profit groups to link them 
with community members for whom they 
could provide much-needed immediate 
physical and emotional support.

This includes St Vincent De Paul, Team 
Rubicon, Red Cross, BlazeAid, Rotary and 
Lions Club. Collectively these organisations 
have done incredible work to support the 
communities affected by the fires from raising 
funds and collecting donated items, to 
clearing vegetation and repairing fencing.

Council is now moving into a 
longer-term strategic 
approach to 
recovery with 
this action 
plan.

Built
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Figure 1 - Integrated & Holistic Recovery (EMA 
Community Recovery Handbook 2011).
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This Recovery Action Plan aims to address 
the damage done by both drought and 
bushfires which devastated the Kempsey Shire. 
Developed in conjunction with the community, 
the list of initiatives are an example of the 
holistic strategic approach that the organisation 
is taking to all recovery planning.

This plan is more than just a list of tasks 
required to clean up after a disaster event. It 
outlines programs that are designed to go 
“beyond immediate relief, to assist affected 
people to rebuild their homes, lives and 
services and to strengthen their capacity to 
cope with future disasters”.*** We will assist the 
whole community to drive their own recovery 
and retain a sense of control over their lives.

Council will deliver a significant program of work 
involving multiple facets of the organisation, 
including the infrastructure services team, 
property and facilities, economic development 
and community development, all coordinated 
by a dedicated recovery role. 

The plan was developed through a deep and 
ongoing level of engagement. This has involved 
numerous engagement events, ongoing 
conversations with the community and partner 
organisations, discussions with disaster recovery 
experts, as well as organic engagement through 
our extensive on-ground involvement right from 
the very start of the emergency.

Longer term recovery can only be achieved with 
partnership between all tiers of government, 
non-government agencies, the private sector 
and the broader community. Of these, local 
government is the level closest to the people 
affected and strategically placed to assist 
in the coordination of recovery program to 
assist rebuilding the community.

These programs will be primarily be 
funded via:

•  $1.416M Federal Government National 
Bushfire Recovery Agency

•  $1M Federal Government Drought 
Communities Program

•  $250,000 Bushfire Community 
Resilience & Economic Recovery Fund 

•  Additional successful competitive 
grant applications

The action plan outlines a locally-led 
approach structured around the recognised 
OEM framework that categorises actions 
into four streams of Built, Environment, 
Economic and Social and is expected to 
deliver genuine and lasting recovery support 
to the whole community. This Action Plan 
is a working document to ensure a flexible 
approach to recovery and will be updated as 
new opportunities or priorities are identified.
*** International Federation of Red Cross and Crescent Societies, ‘From Crisis 
to Recover

INTENT OF THE RECOVERY  
ACTION PLAN
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A sense of community, as well as a 
connection to place and the people 
that share it, has long been an 
important part of recovering from 
disasters in the Macleay Valley. 
A bushfire of this scale coupled 
with the preceding drought has 
increased the need for connection, 
helping neighbours and having 
places to meet, gather and share.

It is a priority for Council to invest 
in our rural communities and 
villages, creating opportunities 
for new growth and even 
stronger connections. Activities, 
events and projects focused 
on social outcomes will be a 
critical stream in helping the 
community have a sense of 
ownership in their recovery.

COMMUNITY 
AND SOCIAL 
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Community and Social

Objective Actions Needed Outputs
Actioned 

by
Timeframe

Status (as of 
04/04/2020)

1 The Kempsey Evacuation 
Centres operate efficiently 
and effectively to support 
displaced residents.

KSC to provide personnel 
to assist operations at the 
Kempsey Evacuation Centres 
located at the Kempsey Show-
ground and the Kempsey 
Macleay Bowling Club. 

KSC provided over 500hours of staff 
support.

KSC provided 24hour support at the 
Kempsey Showground Evacuation 
Centre. 

KSC 11- 27 Novem-
ber

Completed

2 Facilitate immediate as-
sistance for those people 
impacted by the bushfires

Assist the Department of 
Office Emergency Manage-
ment in the setup of Disaster 
Welfare Assistance Points 
(DWAPs) in Willawarrin and 
Kempsey.

Support Mobile Disaster Wel-
fare Assistance Points. 

- Suitable sites identified & leased
- Furniture ordered and delivered
- KSC personnel in attendance to 

provide advice on Council ser-
vices

- DWAPs promoted on social me-
dia and in the local community

Mobile DWAPs undertaken in Mopar-
rabah, Millbank and Bellbrook

KSC November 
2019

Completed

3

COMMUNITY AND SOCIAL 

Objective Actions Needed Outputs Actioned 
by 

Timeframe Status 

1 The Kempsey Evacuation 
Centres operate efficiently 
and effectively to support 
displaced residents. 
 

KSC to provide personnel to 
assist operations at the 
Kempsey Evacuation Centres 
located at the Kempsey 
Showground and the 
Kempsey Macleay Bowling 
Club.  
 

KSC provided over 500hours of staff 
support. 
 
KSC provided 24hour support at the 
Kempsey Showground Evacuation 
Centre.  

KSC 11- 27 
November 

Completed 

2 Facilitate immediate 
assistance for those people 
impacted by the bushfires 

Assist the Department of 
Office Emergency 
Management in the setup of 
Disaster Welfare Assistance 
Points (DWAPs) in Willawarrin 
and Kempsey. 
 
 
 
Support Mobile Disaster 
Welfare Assistance Points.  
 

- Suitable sites identified & leased 
- Furniture ordered and delivered 
- KSC personnel in attendance to 

provide advice on Council 
services 

- DWAPs promoted on social 
media and in the local 
community 

 
Mobile DWAPs undertaken in 
Moparrabah, Millbank and Bellbrook 

 

KSC November 
2019 

Completed 

3 Ongoing support provided 
to impacted landholders by 
linking people with key 
services and charitable 
organisations 
 

Council led Recovery Centre 
to be established. 
 
 
Relevant support services 
invited to be present at 
Recovery Centre and public 
meetings. 
 
 
 
 
 
 

Willawarrin Recovery Centre 
established. 
 
 
The following agencies and charities 
contributed to the Willawarrin 
Recovery Centre  
- Local Land Services, Rural Adversity 
Mental Health Program (RAMHP), 
Lifeline, Red Cross, Salvation Army 
and St Vincent de Paul, Aussie 
Helpers, Team Rubicon, National 
Parks and Wildlife Services, Rural Fire 

KSC 
 
 
 
Various 
agencies 
 
 
 
 
 
 
 
 

November 
2019 – April 
2020 
 
 
 
 
 
 
 
 
 
 
 

Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 



1212

 
 
 
 
 
 
 
Online Community Directory 
to include details of support 
service directly related to 
Bushfire Recovery assistance. 
 
Case management provided 
to impacted residents who 
require additional assistance. 
 
 
 
 
 
 
 
 
 
 
Recovery Hub established 
 
 

Service  and the Insurance Council of 
Australia. 
 
Community meeting held in Bellbrook 
– approximately 80 people in 
attendance 
 
Over 70 new entries were developed 
to form a new ‘Disaster Recovery & 
Relief Services’ section of the 
Directory. 
 
Additional staff member from OEM 
working with Kempsey Shire Council 
on a fulltime basis. 
 
The majority of case management 
services is now being provided by 
Department of Primary Industries 
 
Mobile recovery team (Council & 
partners) visit Willawarrin and 
Bellbrook each Wednesday. 
 
 
The Hub at 57 Elbow Street, West 
Kempsey provides residents with 
ongoing advice and a referral process 
where required. 

 
 
 
 
 
 
 
KSC 
 
 
 
 
KSC/OEM 
 
 
 
 
 
 
 
 
 
 
 
 
KSC/OEM 
NSW 
Heath 
DPI 
Vinnies 

 
 
 
 
 
 
 
December 
2019 
 
 
 
December 
2019 
 
 
Oct onwards 
 
 
 
January – 
December 
2020 
 
 
July 2020 
onwards 

 
 
 
 
 
 
 
Completed 
 
 
 
 
Completed 
 
 
 
Completed 
 
 
 
Completed 
 
 
 
 
Ongoing 

4 Coordination of monetary 
donations and donated 
household goods 
 
 

Identification of  
Council’s preferred charities 
to: 

a) receive monetary 
donations 

b) receive & distribute 
donated goods 

 

a) Council resolved to promote the 
‘Rotary Compassionate Grant for 
Macleay Valley Bushfire Relief’ as 
the preferred charitable 
organisation for monetary 
donations to assist the Kempsey 
community.  The Rotary Clubs of 

KSC November 
2019 
 
 
 
 
 
 

Completed 
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the Macleay Valley collaborated to 
facilitate this arrangement. 
 

b) Council became a registered 
charity for the purpose of the 
GIVIT online platform 

 

 
 
 
December 
2019 
 

 
 
 
Completed 

5 Impacted residents to 
receive offers of direct 
monetary assistance 
 
 
 
 

Linking charitable 
organisations to residents 
who lost their homes without 
breaching necessary privacy 
requirements. 
 

Correspondence sent to residents on 
behalf of the following charitable 
organisations offering direct 
assistance: 
- Rapid Relief Team 
- Tzu Chi Australia 
- Catholic Diocese 
- Anglican Church 
- Rotary  
 

KSC January - April 
2020 

Completed 

6 
 
 
 

Develop a Recovery Action 
Plan which is reflective of 
community recovery 
priorities 
 

A range of community 
engagement activities are 
undertaken following 
engagement with residents 
across the Shire. 
 

Recovery Planning Workshops held 
at: 
    -    Willawarrin 
    -    Kempsey 
    -    Wittitrin 
 

KSC Feb- April 
2020 

Completed 

7 Kempsey Shire residents 
have the skills & resources 
to respond to future natural 
disaster events effectively 
and safely.  

Facilitate increased 
community capacity to ensure 
improved preparedness and 
response capabilities. 
 
 
 
 
 
 
 
 
 
 
 

Individual preparedness 
6 Bushfire preparedness programs 
were carried out in August, 
September and October.  
 
Programs were facilitated by local 
RFS Captains and supported by KSC.  
All participants received a basic 
emergency grab kit. 
 
Community preparedness 
Development of a Local Bushfire 
Preparedness Plan 
 

KSC 
 
 
 
 
 
 
 
 
 
 
KSC and 
the JO’s 
 
 

August, 
September & 
October.  
 
 
 
 
 
 
 
 
30 June 2021 
 
 
 

Completed 
 
 
 
 
 
 
 
 
 
 
Not commenced 
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Increase the number of 
roadside property numbers 
visible to emergency services 
 
 
Key community members are 
given the opportunity to 
undertake relevant tertiary 
studies to become leaders in 
their communities in times of 
crisis. 
 

Develop an Adverse Event Plan 
(requirement under the Drought 
Communities Program Funding) 
 
 
Undertake a subsidised rural house 
numbering initiative across the Shire. 
 
 
 
12 community members are provided 
scholarships to study community 
leadership and resilience at Charles 
Sturt University. 
 
 

KSC 
 
 
 
 
 
KSC 
 
 
 
 
KSC 

30 June 2021 
 
 
 
 
 
30 June 2021 
 
 
 
 
30 June 2021 

Not commenced. 
 
 
 
 
 
Not commenced. 
 
 
 
 
Commenced. 

8 The bushfire event in 
November and December 
2019 are suitably 
commemorated. 

A public piece of art to be 
installed at Willawarrin or 
Bellbrook.  
 
 
 
 
Community provided the 
opportunity to publicly thank 
the emergency services, 
particularly the Rural Fire 
Services. 
 
 
 
A photography exhibition to 
be created based images 
taken and shared by residents 

A local artist will donate a sculpture 
depicting the rising phoenix. Materials 
to be sourced form destroyed homes 
and outbuildings. 
 
 
The Macleay Bushfire ‘Thank you’ 
Parade involving emergency response 
vehicles and personnel to be 
undertaken through the streets of 
Kempsey. 
 
 
 
The Black Summer and Beyond 
Photography Exhibition was held in 
November at Willawarrin, Bellbrook 
and Sherwood.  

Local 
resident 
 
 
 
 
KSC 
 
 
 
 
 
 
 
KSC 

November 
2020 
 
 
 
 
COVID 
restrictions 
and RFS focus 
on 20/21 
bushfire 
season forced 
cancellation of 
this event. 
 
November 
202o onwards 
 
 
 

The artist has 
discontinued this 
project for the 
foreseeable future. 
 
 
Alternate 
acknowledgement was 
incorporated into the 
November 
commemoration. 
 
 
 
 
Completed, opening 
coinciding with 
Anniversary; over 1350 
people visited in Nov.  
The exhibition is still 
touring the Shire. 
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9 Empower the community 
to invest recovery funds 
into their priority recovery 
projects. 

$300,000 Bushfire Recovery 
Community Grants Fund to be 
established. 

Community Advisory Panel to be 
formed following public EOI process. 
 
 
 
 
Community Recovery Grants Program 
to be promoted. 
 
 
Community Recovery Grants Program 
applications to be assessed by the 
Community Advisory Panel  

KSC 
 
 
 
 
 

KSC 
 
 
 

KSC 

EOI process 
undertaken.  
Panel 
appointed July 
2020. 
 
October and 
November  
2020 
 
December 
2020 

Completed 
 
 
 
 
 
Completed 
 
 
 
Completed 

10 Ensure residents can 
efficiently and easily access 
recovery support services   
 
 

Provide a single location 
centre for disaster assistance 
for a period of 12 months. 

Macleay Valley Hub established at 57 
Elbow Street, West Kempsey. 
 
Additional services located at the Hub 
include: 
NSW Health 
Department Primary Industries 
St Vincent de Paul 

KSC Hub 
established.  
Officially 
opened 30 
July. 
 
 

Completed  
 
 

11 
 
 
 
 
 

Support the physical and 
mental wellbeing of 
residents.  

Develop a range of free 
programs and activities to 
encourage the community to 
come together and support 
one another during the 
recovery phase.  
 
 
 
In partnership with other 
relevant agencies, develop a 
range of events/programs for 
children in drought affected 
regions 
 

The Strength, Support and 
Community program was developed, 
offering a large range of free 
community workshops and activities 
including yoga, mixed fitness classes, 
gentle exercise, bootcamp and 
‘breaking bread’ cooking classes. 
 
 
Programs/events to be planned for: 
- Willawarrin 
- Bellbrook 
- Collombatti/Frederickton 
- Sherwood/Wittitrin 
- Kempsey 

KSC 
 
 
 
 
 
 
 
 
KSC 

August, 
September 
and October 
2020. 
 
 
 
 
 
30 June 2021 

Completed.  
 
664 participants at 
sessions over the three-
month period. 
 
 
 
 
Planning commenced. 
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12 Keep the community 
informed and connected 
with all aspects of recovery. 

Develop an interactive 
Recovery Website Page for 
Kempsey Shire residents.   
 
 
 
 
 
 
 
 
 
 
 
 
 
Regularly produce and 
distribute a Recovery 
Newsletter. 
 
 
 
Support requests from media 
outlets for details, images and 
interviews relevant to 
Recovery Program. 

Website developed – 
www.yoursaymacleay/recovery.   
 
Examples of information located on 
the website include: 
- Clean up information 
- Charitable organisations 
- Stories about resident’s recovery 

journey 
- Available grants  
- Government announcements (eg 

rate support) 
- Updates on Council’s recovery 

initiatives 
 
 
Newsletters developed and 
distributed via direct mail and event 
circulation.  Information contained in 
the newsletter is repeated on the 
Recovery Website. 
 
Range of local and national media 
coverage including feature story The 
Australian, ABC TV and radio updates, 
commissioning video footage of 
events for distribution through social 
media. 

KSC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
KSC 
 
 
 
 
 
KSC 

Ongoing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ongoing 
 
 
 
 
 
Ongoing 
 
 

Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
June, August, 
September, November 
and December 
newsletters completed. 
 
 
Ongoing 
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Critical infrastructure has been put 
under incredible strain during the 
bushfires including road, bridges, 
telecommunications and water. 
Essential services have been restored 
to our communities, yet there are 
actions which remain outstanding 
and require attention in order to 
facilitate the needed social and 
economic recovery actions.

The focus of the built line 
of recovery encapsulates 
actions that will 
facilitate the recovery 
process, replace and 
improve community 
infrastructure, restore 
transport and access 
for rural communities 
and create a 
greater level of 
preparedness and 
security against 
future disasters, 
particularly flood, 
fire and drought.

BUILT 
ENVIRONMENT
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Built Environment

Objective Actions Needed Outputs
Actioned 

by
Timeframe

Status (as of 
04/04/2020)

1 Facilitate assistance for 
landholders who lost stock 
fencing in the bushfires

Establish a BlazeAid Camp at 
Willawarrin

Registration of landholders 
seeking assistance prior to the 
arrival of BlazeAid to the area.

Request Australian Defence 
Force (ADF) for assistance 
with fencing that directly 
fronts roads, National Park or 
State Forestry. 

Promote NSW Government 
commitment of $209 million 
to support landholders to 
rebuilding essential boundary 
fencing ($5,000 per kilometre)

Negotiations undertaken with user 
groups of Willawarrin Rodeo Ground 
for the camp to be established at that 
location.  Cleaning, amenities access, 
additional electricity and access 
to camp kitchen facilitated. Camp 
established

Registration of approximately 100 
landholders, taken, collated and 
forwarded onto BlazeAid.

ADF personnel undertake two (2) 
deployments to Willawarrin to assist 
with farm fencing.

Correspondence sent to 55 
landholders who were registered with 
BlazeAid and identified as potentially 
eligible for this funding.  

KSC & 
BlazeAid

KSC

KSC & 
BlazeAid

KSC 
(assisted by 
BlazeAid)

December 
2019

December 
2019

February 
2020

April 2020

Completed

Completed

Completed

Progressing 

 

 

BUILT ENVIRONMENT  
Objective Actions Needed Outputs Actioned 

by 
Timeframe Status 

1 Facilitate assistance for 
landholders who lost stock 
fencing in the bushfires 
 
 
 
 

Establish a BlazeAid Camp at 
Willawarrin 
 
 
 
 
 
Registration of landholders 
seeking assistance prior to the 
arrival of BlazeAid to the area. 
 
 
Continue to support BlazeAid 
in their volunteer work. 
 
 
 
 
 
Council to show appreciation 
to BlazeAid volunteers for 
their outstanding contribution 
to the recovery efforts. 
 
 
 
 
 
 
 

Negotiations undertaken with user 
groups of Willawarrin Rodeo Ground 
and camp established.  Cleaning, 
amenities access, additional 
electricity and access to camp kitchen 
facilitated.  
 
Registration of approximately 100 
landholders, taken, collated and 
forwarded onto BlazeAid. 
 
 
New contract with Resilience NSW 
secured to ensure ongoing support of 
BlazeAid including the relocation to 
the Willawarrin soccer fields and 
contribution to meal costs. 
 
 
Civic Reception held in recognition of 
their efforts, which included;  
- Assisted 279 Farmers 
-Completing 254 projects  
- Rebuilt 127.3km of fencing 
- Cleared 95.3km of fencing 
- 3881 volunteer days 
- 265 volunteers 
 
 

KSC & 
BlazeAid 
 
 
 
 
 
KSC 
 
 
 
 
KSC 
 
 
 
 
 
 
KSC 
 
 
 
 
 
 
 
 
 
 

December 
2019 – 
September 
2020 
 
 
 
December 
2019 
 
 
 
June – July 
2020 
 
 
 
 
 
September 
 
 
 
 
 
 
 
 
 
 

Completed 
 
 
 
 
 
 
Completed 
 
 
 
 
Completed. 
 
 
 
 
 
 
Completed. 
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Request Australian Defence 
Force (ADF) for assistance 
with fencing that directly 
fronts roads, National Park or 
State Forestry.  
 
Promote NSW Government 
commitment of $209 million 
to support landholders to 
rebuilding essential boundary 
fencing ($5,000 per kilometre) 
 

ADF personnel undertake two (2) 
deployments to Willawarrin to assist 
with farm fencing. 
 
Correspondence sent to 55 
landholders who were registered with 
BlazeAid and identified as potentially 
eligible for this funding.   

KSC & 
BlazeAid 
 
 
 
 
KSC 
(assisted by 
BlazeAid) 

February 
2020 
 
 
 
 
April 2020 

Completed 
 
 
 
 
 
Completed 
 
 
 
 
 
 

2 Destroyed homes, 
outbuilding and general 
bushfire waste is cleaned up 
and disposed of to assist 
resident’s recovery. 

Provide impacted residents 
with information required to 
assist with the clean-up of 
private property, including 
destroyed homes. 
 
Team Rubicon officially 
invited to the Shire to assist 
individuals with clean-up of 
their properties. 
 
Laing O’Rourke to be 
provided with relevant data   
to ensure all eligible residents 
have accessed clean-up 
assistance where eligible. 
 

Waste meetings held at Bellbrook and 
Willawarrin.  Agencies present 
included the Public Works Advisory, 
Rural Adversity Mental Health 
Program and NSW Farmers. 
 
Team Rubicon personnel aided 
throughout the Shire for 
approximately 5 weeks. 
 
 
All contact details held by Council 
forwarded onto Laing O’Rourke. 
 
All known properties on the destroyed 
list individually contacted. 
 

KSC 
 
 
 
 
 
KSC/Team 
Rubicon 
 
 
 
KSC/OEM 

January 
2020 
 
 
 
 
Nov – Dec 
2019 
 
 
 
March 2020 

Completed 
 
 
 
 
 
Completed 
 
 
 
 
Completed 

3 Provide residents with 
upgraded gravel roads to 
ensure adequate access for 
emergency vehicles. 

Identify and undertake 
maintenance of key Council 
‘unmaintained’ roads. 

Maintenance undertaken on the 
following roads: 
- Davis Road, Wittitrin 
- Stoney Creek Road 
- Roses Road 
- Hickeys Creek Road (the 

unmaintained portion) 

KSC June 2020 & 
again later in 
2020 

First round of upgrades 
completed.  Further work 
planned this financial 
year. 
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4 Bellbrook and Willawarrin 
have multi-functional 
community venues which 
are accessible to all the 
community. 

Identify improvements to the 
Bellbrook & Willawarrin halls 
to ensure these facilities 
support everyday community 
gatherings as well as shelter in 
the case of an emergency.  

Willawarrin Hall 
Exterior of the hall repaired, lead 
based paint removed and repainted. 
 
Bellbrook Hall 
New toilet block and disabled access 
to the hall built.  Disabled carpark 
installed. 

KSC 
 
 
 
KSC 
 

30 June 2020 
 
 
 
1 Dec 2020 

Completed 
 
 
 
Progressing 

5 Alternate accommodation 
options are offered to those 
who lost their homes who 
wish to stay on their 
properties.  

Support the Minderoo and 
NSW Government partnership 
providing accommodation 
pods to 112 families across 
NSW. 

KSC representative appointed to the 
sub-committee to assess and 
recommend allocation of pods. 
 
Eleven applications prepared and sent 
for consideration. 
 
Successful applications resulting in 
eleven pods allocated to families in 
the Kempsey Shire. 
 

KSC 
 
 
 
KSC 
 
 
Minderoo  
 
 

March 2020 
 
 
 
March & 
April 2020 
 
April 2020 
 

Completed 
 
 
 
Completed 
 
 
Completed 

6 Create a multipurpose 
community space which 
provides a range of 
structured and informal 
leisure activities in the Upper 
Macleay. 

Upgrade the existing 
Willawarrin Rodeo and 
Sporting Grounds into a 
multipurpose community 
precinct. 

Replacement of the playground 
equipment 
 
Refurbishment of the showground 
canteen  
 
Replacement of the soccer field goal 
posts & purchase of a line marker for 
the local club. 
  
Resurface the rodeo ground improve 
safety for equestrian events. 

KSC 
 
 
KSC 
 
 
 
KSC 
 
 
 
KSC 

30 Dec 
 
 
 
30 Dec 2020 
 
 
TBD 
 
 
 
30 
September 
 
 

Playground installed 
December 2020, seating 
in January 201. 
 
Not commenced 
 
 
Equipment ordered. 
 
 
 
Completed.  
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7 Ensure the community is 
adequately informed to 
respond to flooding. 
 
 
 
 

Upgrade or replace flood 
gauges as deemed necessary 

Flood gauges to be 
upgraded/replaced: 
- Bellbrook 
- Collombatti Creek 
- Kempsey Traffic Bridge 
- Moparrabah 
- Sherwood Bride 
- Toorooka 

KSC 30 June 2020 Commenced. 

8 Ensure adequate 
infrastructure is in place to 
support the community in an 
emergency. 
 
 
 
 
 

Replace, upgrade or build 
water filling stations across 
the Shire. 

Filling stations to be upgraded or built 
at key locations. 
 
 

KSC 30 June 2020 Planning commenced. 
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Bushfires and drought are not only 
environmental threats but a high 
economic risk. The full extent of the 
impact of the 2019 bushfire disaster 
is yet to be totally understood but 
with such widespread damage and 
impact on key industry sectors 
such as agriculture and tourism, it 
is expected to exceed millions of 
dollars.

Actions identified under the 
economic line of recovery 
are interventions which will 
fast-track the recovery process, 
create new opportunities which 
will alleviate pressure in the 
impacted areas and ensure 
communities are given the 
opportunity not only to restore, 
but to grow and take control 
following such devastating 
events.

ECONOMIC 
RECOVERY
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Economic Recovery

                    Objective Actions Needed Outputs Actioned by Timeframe
Status (as of 

04/04/2020)

1 Encourage Laing O’Rourke 
(LOR) to engage local 
contractors to undertake 
the demolition process.

Liaison with LOR to 
determine joint promotional 
opportunities

Local contractors invited to attend an 
information session held at Kempsey 
Shire Council. Approximately 30 
contactors attended session.

Promotion of sub-contracting 
opportunities with LOR.

KSC & LOR March 2020 Completed

2 Attracting visitors back to 
affected regions.

Video footage and still 
photographs to be shot in 
the Upper Macleay to use on 
future campaigns

KSC 30 June 
2020

3 Businesses on the Upper 
Macleay are supported by 
increased tourism.

Existing primitive camping 
sites are upgraded

Amenities and BBQ facilities at the 
Blackbird Flat upgraded

KSC 30 June 
2020

Planning 

4 Primary producers are 
supported in returning to 
full productivity. 

Primary producers are given 
guidance on how to reassess 
their farming practices to best 
meet their individual business 
goals.

Farm planning workshops will be 
provided to primary producers 
covering a range of topics including: 

- TBC

KSC Planning

5 Kempsey Shire has 
a thriving business 
community. 

Local businesses throughout 
the Shire are supported and 
innovation encouraged.

Council to sponsor the 2021 Macleay 
Valley Business Awards to celebrate 
business excellence and support 
network opportunities.

KSC 2021 (2020 
event 
cancelled 
due to 
COVID 19)

Donation provided to the 
Kempsey Chamber of 
Commerce

 

 

ECONOMIC 

                    Objective Actions Needed 
 

Outputs Actioned 
by 

Timeframe Status 

1 Encourage Laing O’Rourke 
(LOR) to engage local 
contractors to undertake 
the demolition process. 
 

Liaison with LOR to 
determine joint promotional 
opportunities 

Local contractors invited to attend an 
information session held at Kempsey 
Shire Council. Approximately 30 
contactors attended session. 
 
Promotion of sub-contracting 
opportunities with LOR. 
 

KSC & LOR March 2020 Completed 

2 Attracting visitors back to 
affected regions. 
 
 

Video footage and still 
photographs to be shot in the 
Upper Macleay. 

Digital product available for future 
campaigns and tourism opportunities.  

KSC 30 June 
2020 

Planning underway 

3 Businesses on the Upper 
Macleay are supported by 
increased tourism. 
 
 
 

Existing primitive camping 
sites are upgraded 
 
 
A major annual event to be 
scheduled for the Upper 
Macleay. 
 
 

Amenities and BBQ facilities at the 
Blackbird Flat upgraded. 
 
 
The Bellbrook Buster (adventure race 
with mountain biking, kayaking and 
trail running) event to be developed 
and seed funding provided for a two 
year period. 

KSC 
 
 
 
KSC 
 
 
 
 
 

Dec 2020 
 
 
 
30 June 
2021 

Almost complete  
 
 
 
Not commenced. 

4 Primary producers are 
supported in returning to 
full productivity.  
 

Primary producers are given 
guidance on how to reassess 
their farming practices to best 
meet their individual business 
goals. 
 
 
 

Farm planning workshops will be 
provided to primary producers 
covering a range of topics. 
 
 
 
 

KSC 
 
 
 
 
 
 
 
 

Aug – 
September 
2020 
 
 
 
 
 

Completed 
 
 
 
 
 
 
 
 



Kempsey Regional Saleyards 
are improved to ensure a 
quality selling centre catering 
for a large number of quality 
buyers and sellers. 
 

Improvements are made as per the 
Saleyards Business Plan adopted 
October 2020. 
 

KSC 
 

30 June 
2021 

Planning commenced. 

5 Kempsey Shire has a 
thriving business 
community.  

Local businesses throughout 
the Shire are supported and 
innovation encouraged. 
 
 
 
Support the Kempsey 
Agricultural Show to improve 
the schedule of events and 
attractions to encourage more 
locals and visitors to the 
region. 
 

Council to sponsor the Kempsey 
Chamber of Commerce to deliver the  
2021 Macleay Valley Business Awards 
celebrating business excellence and 
supporting network opportunities. 
 
Donation to be made directly to the 
Kempsey Show Committee 

KSC  
 
 
 
 
 
KSC 
 

2021 (2020 
event 
cancelled 
due to 
COVID 19) 
 
30 June 
2021 

Donation provided  
 
 
 
 
 
Planning initiated 
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Although recent rain has welcomed new 
growth and helped the regeneration 
of our bush and farmland to 
commence, the environmental 
impacts of the bushfires on 
the local flora and fauna are 
expected to be felt for many 
years.

This plan incorporates a 
number of initiatives to 
address this important 
component and to 
increase community 
involvement 
in ongoing 
environmental 
protection.

NATURAL 
ENVIRONMENT
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Natural Environment

                   Objective   Actions Needed Outputs Actioned by Timeframe
Status  

(as of 04/04/2020)

1 Facilitate vegetation and 
wildlife recovery within 
the impacted landscape.

Engagement of Macleay 
Valley Landcare Network 
(MLN) to undertake 
associated programs.

A series of community workshops 
conducted to inform landholders 
on methods to promote landscape 
recovery.  Workshops to include:

- Regeneration of gully forests 
(wet schlerophyll).

- Undertake cool season or 
cultural burning.

- Farm wildlife habitat recovery

- Replanting (in conjunction with 
a plant give away program) 

Factsheets to cover workshop 
themes will be developed.

KSC/MLN May – Dec 
2020

July 2020 
(to coincide 
with 
National 
Tree day)

Planning

Road verges are clear of 
burnt debris.  

Council staff to undertake 
assessment of roadside 
trees to ensure motorist 
safety.

Australian Defence Force 
requested to assist with the 
clean-up of felled roadside 
trees. 

ADF personnel undertook 2 
deployments to assist with the clean 
up of the road verges.

KSC

NATURAL 

                   Objective Actions Needed Outputs 
 

Actioned by Timeframe Status 

1 Facilitate vegetation and 
wildlife recovery within 
the impacted landscape. 

Engage Macleay Valley 
Landcare Network (MLN) to 
undertake associated 
programs. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Assist residents with weed 
control for key species 
 
 
 
The Bass population to be 
increased to assist with 
tourism and the eco-system 

A series of community workshops 
conducted to inform landholders on 
methods to promote landscape 
recovery.  Workshops included: 

- Regeneration of gully forests 
(wet schlerophyll). 

- Farm wildlife habitat recovery 
- Replanting (in conjunction 

with a plant giveaway 
program)  

Program reached a total of 144 
participants. 
 
2000 tree seedlings were given away 
to 75 landholders who completed the 
Tree Planting for Success workshop. 
 
 
Deliver a comprehensive control 
program for Tropical Soda Apple on 
public land. 

 
 
Council contribute to the Native Fish 
Restocking Program (Bass) 

KSC/MLN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
KSC 
 
 
 
 
KSC 

Aug – 
October 
2020 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
30 June 
2021. 
 
 
 
30 June 
2021. 

Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Commenced. 
 
 
 
 
Not commenced. 
 

 Road verges are clear of 
burnt debris.   

Roadside tree assessment  
 
 
Australian Defence Force 
requested to assist with the 
clean-up of felled roadside 
trees. 

Council staff undertake assessment 
to ensure motorist safety. 
 
ADF personnel undertook 2 
deployments to assist with the clean-
up of the road verges. 
 

KSC 
 
 
 
ADF 

 Completed 
 
 
 
Completed  
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